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Next Steps 

•  Ongoing 
–  Collect and document public and agency comments 
–  Conduct detailed engineering and environmental studies on 

preliminary link alternatives 

•  Fall 2009 
–  Conduct stakeholder meeting #3  
–  Identify transmission line route alternatives from the preliminary 

links 

•  Fall/winter 2009 
–  Conduct stakeholder meeting #4 
–  Conduct public open house #3 


